
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:59 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 696 Date: 20-Nov-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 169

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Rain

GENERAL:
•All morning I worked on Extra Work Bills.
•I generated a response to Submittal 2731R01 – Polyester Overlay.

Hinge AE:
•See Parvis Jalali’s diary for details on this operation.
•There are two laborers on site making formwork for the grouting operation that will happen once the Hinge
Pipe Beams are locked in by the bearings and shims.

Hinge KW:
•SDI is on site to stress the vertical rods on the back side of the Pipe Beam.
•1 guy on site to pump grout into short vertical stressing rods. However, ABF is required to clean, expose
and confirm cleanliness of stressing rod grout vents (inlet and outlet) and remove water and debris in rod
casing blockout. ABF & SDI are disputing which contractor is responsible for this work. Some of the grout
tubes are covered by stressing plates, ABF might have to drill into grout tube for grouting. Armando (SDI)
informed me today he will return tomorrow with SDI supplies to blow out grout vents, and grout if possible
with ABF assistence.
•Conco is on site removing formwork for the Top Deck.

Hinge KE:
• 11/12/12 to 11/20/12 (total 7 days) - conco chipped rock pocket (north slope soffit at construction joint),
chipped MCM rock pocket repair pour back concrete at all 4 main girders pt anchorage, MCM construction
joint between stem and deck pour and south side 3'X6' area between girder M and N. Conco also exposed
all formsavers covered by pour back concrete, repaired threads of #19, #25 and #36 size form savers,
drilled and bonded 2 #19 rebars at location form savers were missing.

West Jacking Saddle:
•No work here today.

No overtime accrued today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HARRIS SALINAS REBAR

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 696 Date: 20-Nov-2012 Tuesday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM ADEN MORENOIronworker 2.00 0.00 0.00 2.00

JNM WALTER GODOYIronworker 2.00 0.00 0.00 2.00

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

JNM PAT FINLEYSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Diary: Dispute

CCO #208 Hinge K Coordination

Observed two workers chipping on the E-Line wall at Hinge K.

001 0-HKC-000.208
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